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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION 02 TO Task Order 0002 is issued this date in March 2004 to provide plus-up funding for the open/existing task

order:

1.  A funding increase for contractor labor and travel per ROM proposal dated 9 March 2004 as follows:

    CLIN 0012AA     Contractor ROM:  $87,505.20      CLIN Increased by $87,505.20

    CLIN 0042AA     Contractor ROM:  $12,494.72      CLIN Increase by  $12,494.80

                                              Total Funding Increase = $100,000.00

2.  Contractor shall perform all work in accordance with Section C of the Basic Contract and Task Order 0002.

Individual efforts must be completed to allow a next action/report/effort to be done by the contractor.  Taking into

consideration possibilities of program and/or other delays affecting any deliverable under the basic order, each deliverable

is still required per the scope and total effort is extended for completion until 31 December 2005.  Toward accomodating this

potential need, the two above contract lines (0012AA and 0042AA) and CLIN 0011AB and 0041AB have had their schedule

performance periods set at 31 December 2005.

3.  The pricing formulas used in this Task Order were established in the Basic Contract.  All terms and

conditions of the basic contract remain unchanged by this action.

PREVIOUS VALUE OF TASK ORDER 0002:   $129,994.58

AMOUNT OF MODIFICATION 02:           $100,000.00

CURRENT VALUE OF TASK ORDER 0002:    $229,994.58

* * * * *  N O T H I N G     F O L L O W S  * * * * *

                                               *** END OF NARRATIVE A 003 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0011AB        CONTRACTOR LABOR FOR MCS                                                                     $         69,184.50              ________________________                                                                      __________________

              NOUN: CSWY PGM - D.O. 0002

              PRON: A106H630EH    PRON AMD: 02    ACRN: AA

              AMS CD: 53554512180

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2005

                            $        69,184.50

Modification 01 extends the contractor labor                            ________________

period of performance for this effort through

31 December 2005.

                              (End of narrative F001)

0012AA        NEW MCS PROGRAM - OP 2                                                                       $        112,505.20              ______________________                                                                        __________________

              NOUN: LLC SUPPORT TO MCS

              PRON: P136H1312T    PRON AMD: 04    ACRN: AB

              AMS CD: 53554512165

Modification 01 increases CLIN 0012AA in the

amount of $87,505.20 toward contractor labor                            ________________

for this effort.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2005

                            $       112,505.20
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0041AB        TRAVEL IN SUPPORT OF MCS SERVICES                                                            $         30,810.08              _________________________________                                                             __________________

              NOUN: CSWY PGM - D.O. 0002

              PRON: A106H630EH    PRON AMD: 02    ACRN: AA

              AMS CD: 53554512180

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2005

                            $        30,810.08

Modification 01 extends the contractor travel                            _________________

period of performance for this effort through

31 December 2005.

                              (End of narrative F001)

0042AA        NEW MCS PROGRAM EFFORT - OP 2                                                                $         17,494.80              _____________________________                                                                 __________________

              NOUN: LLC SUPPORT TO MCS

              PRON: P136H1312T    PRON AMD: 04    ACRN: AB

              AMS CD: 53554512165

Modification 01 increases CLIN 0042AA in the

amount of $12,494.80 toward contractor travel                            _________________

for this effort.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2005

                            $        17,494.80
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0012AA  P136H1312T             AB       1        $          25,000.00  $          87,505.20            $         112,505.20

        53554512165                   3ZCW02

        A13P51651C2T

0042AA  P136H1312T             AB       1        $           5,000.00  $          12,494.80            $          17,494.80

        53554512165                   3ZCW02

        A13P51651C2T

                                                                           _________________

                                                         NET CHANGE    $         100,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   32035000031C1C09P53554531E1  S20113                W56HZV           $         100,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         100,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         129,994.58              $         100,000.00              $         229,994.58
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